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DATE: 2/14/92
FROM: STAVROS EMMANOUIL, OSC, EERB, RESPONSE SECTION 11

TO: B. BOWDEN, EERB, (EPA 9538), FAX 312-353-9176
P, SCHAFER, ESS, (EPA 9538), FAX 312-353-9176
D. BRUCE, EERB, (EPA 9538), FAX 312-353-9176
M. FARYAN, ORC (EPA 9538), 312-886-7160
D. O'RIODAN, OPA (EPA 9538) 312-353-1155
T. JOHNSON, (EPA 5511), FAX 202-260-9155
T D. KLOPKE, IEPA, FAX 708-531-5930
J. CONNOLLY, SCHAUMBURG FIRE DEPARTMENT, FAX 708-980-4479
U.S. COAST GUARD, DISTRICT 9, FAX 216-522-2738
U.S. COAST GUARD, DISTRICT 2, FAX 314-539-2649
U.S. FISH AND WILDLIFE SERVICE, ILLINOIS, FAX 309-793-5804

¥

SUBJECT: AUTOMATIC INDUSTRIAL PLATING SITE, SCHAUMBURG, COOK
COUNTY, ILLINOIS

POLREP: POLREP 6

'Hnb" SI T!; NO H PV
D.O. NO: 7640-05-208
RESPONSE AUTHORITY: CERCLA
LT NPL STATUS: NON-NPL
START DATE: 12/26/91

1. SITE ACTIVITIES

A. Removal activities commenced on 12/27/9 and
continue through today. Removal activities for
2/11/92 through 2/14/92 include:

- Mobilized TAT and ERCS contractors, and equipment,
to site to resume on~-site activities

- Contacted potential disposal facilities to arrange
for disposal of on-site waste groups.
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- Removal of vat liners continued. Rubber 1liners
removed from three vats and vats cut up for metal
recycling.

- Continued cleaning and nautralization of cyanide on

steel using 2-stage dipping system. One 30 cubic
yard roll-off of clean steel transported for metal
recycling.

- Loaded debris from overhead space and around site
to hazardous waste roll-off.

2. FUTURE PLANS

A.

Send composite samples to disposal facilities to obtain
disposal approval.

Treat contaminated debris for cyanide.

Remove contaminated piping from building.

Decontaminate the interior of the building.

Transport site waste for disposal.

Scrape visibly contaminated soil outside the building and

remove and replace contaminated parts of the building,
demolish the building.

3. COST INFORMATION

ERCS TAT
Amount
Budgeted $300,000.00 $44,000.00
Cost to date
(through 2/12/92) 551 2 9.

Amourit Remaining $ 66,448.59 §20,290.99



